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Project Summary Report mmmmmmmm

Contractor's Name: Project Resources Inc. — 29225

Contract Number: DACA45-01-D-0001 Task Order 014

Site Name & Location: VB I-70 Superfund Site

Time Period: |  31JANO4 . 6FEBO04 Report # 029 |
Project Safety Report

Days Worked To Date: 170 Date of Last Accident: 240CT03

Project Man-hours To Date: 31,605.50 Hours Worked w/o Accident: 10,997.50

Comments/Issues: None.

Project QC/QA Report
Proiect Deficiencies: | None,

Comments/Issues: None.

Project Schedule Report

Task Scheduled Current . %
Start Finished DUR Start Finishad DUR | Complete

Site Set-up 21JULO3 11AUGO3 21JULO3* | 12AUGO3* 100
Remediation 12AUG03 24AUG03 13AUG03* | 12DECO3 100
Property Close-Out 155EPQ23 20FEBO4 16SEPQ3* 20FEBR04 . 80
Final Report 02FEB04 20Feb04 _ 0

PROJECT 21JULO03 20FEB04 21JULO3* | 20FEBO4 - - 94

* Actual dates,

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property database updated with current status of properties.

Property owners were contacted and restoration appointments were scheduled.

Restoration appointments were completed at 2 properties, for a total of 32 restoration appointments to date.,
Digital copies of property files were created and property completion packets composed.
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Upcoming Project Activities

Eight restoration appointments scheduled for next week.

Two field crew on site to prep staging area and prepare site for February 17, 2004 start of remediation.
Site Coordination to organize and schedule properties to be remediated.

Equipment and supplies to be obtained.
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Project Quantities

Item Unit Last Report | ~ To Date Comment

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000"
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

a None
6FEBO4
Signed: Date:
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